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1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6.Rm#: | 7. Dept.

Evan Winston 301.925.0348 2013 DEVICO
2 { 37 [ 6 00- WK | =

8. CCR Title: 5B.05 (Phase 2} to be provided to Test in PVC. Provide to VATC also if needed.

4

10. Class 11. Type: 12, Need Date: 27July2000

7 /&7 /ZOZ’O ﬂ' CCR

9, Originator Signatu

13. Ofﬂ anag ate 14. Category of Change: 15. Priority: {If “‘Emergency”
Cther fili in Block 28).
M}/‘ 7/& I-Z/Zﬂga Emergency

16. Doctimentation/Drafvings lmpacted 17. Schedule 18. Ci(s) Affected:Al
N/A Impact:
N/A
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
5B n/a None - Under 100K

22. Source Reference:  [INCR (attach) { JAction tem [ [Tech Ref. [ IGSFC [X]Other:
Software Provided to PVC for testing.

23. Problem: (use additional Sheets  necessary)
Version 5B.04 (Phase 1) needs to be tested in PVC. Needed ior IRIX 8.5 transition effort.

CM to provide TAR files of all the 5B.0S current baseline fo the SMC (includes files for:  SUNS5, SGI62 and IRIXE6.5).
SMC to make TAR files available to the VATC and FVC.

24. Proposed Solution: (use additional sheets it necessary)
Provide 5B.05 (Phase 2) to the VATC and PVC for testing, and start testing of IRIXE.5 transtion. [These Phase 2 files may be
provided later as the 5.5 baseline (Tumover fo Test) if there are no further changes indicaled by the PVC testing..]

25. Alternate Solution: {use additional sheets if necessary)
none

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Drelays in getting 5B.05 (5.5 baseline} to the DAACSs, delays in IRfX6.5 transition schedules.

27. Justification for Emergency (If Block 15 is “Emergency™):
Needs to be delivered by 27 July 2000.

28. Site(s) Affected: (JEDF pve BvaTe [Jeoc [ asre CJLarc [ONsine Ksuc Jak ClpL
[JE0C []1DG TestCell [JOther

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32./FDF Chair (Sngn!D te): Disposition:¢Approved ) App/Com. Disapproved Withdraw Fwd/ESDIS ERB

’&M\T'ﬁ 737 TDO FWd/ECS

33. M&0 CCB Chalr (Sign/Date}): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposlition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO1JADO ECS/EDF/SCDV/M&0O
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ADDITIONAL SHEET

CCR #: 0001K” Rev: Originator: Evan Winston
Telephone: 301.925.0348 Office: DEviCO

Title of Change: 5B.05 (Phase 2} to be provided to Test in PVC.- Provide to VATC also if needed.

Delivery Instructions for 5B.04 {Phase 1) Tumover to Test:

For this turnover, CM will need to build TAR files from the current 5B.05
baseling for the following;

TAR file{s) for the software for the Sun 55 Platforms
TAR file(s) for the software for the SGI (6.2) Platforms, and
TAR file{s) for the software for the SGI - IRIXE5 Platforms.

Note: for this tumover, no TAR files are needed for the software for
the TOOLKIT or for the HP Platforms.

CM will need {0 make a listing of the TAR files and checksums to be
provided.

CM will need to deliver the TAR files to the SMC.
The SMC will make these files available to tha VATC and PVC only.

Installation Instructions for the 5B.05 Software are the same as the 58.04 Instructions. These were provided with the 58.04
Turmover to Test and are posted on the SVAT TEST BB.
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